

# Partnership Program: Proposed ICS Collaborative Activity Plan

**Deanne Shulman**

U.S. Department of Agriculture Forest Service

12 January, 2006



# Overview: Proposed ICS Collaborative Activity Plan

---

1 1/2 year program  
Ending October, 2007

- **Phase 1** – Foundation and System Adaptation
- **Phase 2** - Formal training-of-trainers course curriculum in ICS (8 courses) and study tours
- **Phase 3** – Implementation of ICS
- **Phase 4** – Regional sharing of “best management practices”

# Phase 1: Foundation and System Adaptation

---

- Brainstorming workshop and consultations
  - Develop ICS framework document with adaptations to Sri Lanka government and cultural context
  - Develop comprehensive training plan with focal training institution, curriculum, train-the-trainer scheme
  - Develop timeline of collaborative activities to integrate ICS into the disaster response system of Sri Lanka

**Complete by 20 January, 2006**

# **Phase 2: Proposed Activities**

## **Train-the-Trainer ICS Courses**

---

- Adapt course materials to Sri Lankan context
- Conduct an 8-course ICS curriculum covering all aspects of the system
- Provide finalized training materials for all courses to focal training institution
- Conduct study tours to the U.S. on disaster management
- Monitor first offerings of ICS course by Sri Lankan trainers

# Phase 2: Formal Classroom Train-the-Trainer Courses

---

- Basic Intermediate ICS  
March – April, 2006
- Planning Section Unit  
Leader Courses  
October, 2006
- Planning Section Chief  
Nov – Dec, 2006
- Finance/Admin Section Chief  
Nov – Dec, 2006
- Logistics Section Chief  
Nov – Dec, 2006
- Operations Section Chief  
Nov – Dec, 2006
- Incident Commander  
Nov – Dec, 2006
- Advanced ICS  
Jan – Feb, 2007

# Phase 2: Study Tours on Disaster Management in the U.S.

---

- 15 – day study tour on disaster management in the U.S. (6 participants each)

June – September, 2006

June – September, 2007

# Phase 2: Monitor Initial Key ICS Courses

---

- USFS provide resource advisors for first offering of key ICS courses taught by Sri Lankan trainers

January – September, 2007

# Phase 3: Implementation of ICS

---

- Two consultations of ICS resource advisors to assist with establishing ICS in Sri Lanka and facilitate disaster simulation exercise

February – September, 2007



# Phase 4: Regional Sharing of Best Management Practices

---

- Regional workshop to share best management practices of ICS and lessons learned from disaster management case studies

August - September, 2007